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CCR No. 96-1360B Logged Date 12/9/96 Rev. B Request Type CCR

Priority Routine[l Urgent Emergency El Affected Release Change Class 11

Title (description) MSS Release B Level_4 Requirements Allocation to BO & Bl

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

rem ECS CCB - AC-96-0561
222-WP-004-001 “Release B Replan for the
ECS Project”

RTM Change Start New Baseline ]:|

Problem
Release B is being divided into release BO and B1.

Rev. A - Vetification_Method changed from “Validation” to “inspection”, moved some Bls to BO
(C-MSS-05400, C-MSS-05420, C-MSS-05430, C-MSS-05500, C-MSS-05890, C-MSS-06500, C-M SS-04000,
C-MSS-04010, C-MSS-02250, C-MSS-02850, C-MSS-04020, C-MSS-05200, C-MSS-05220, C-MSS-05240,
C-MSS-05290, C-MSS-05800) created action item table, and changed CCR Title.

Rev. B - Vetification_Method changed from “Validation” to “inspection” in Table 1

Proposed Solution
This CCR annotates the MSS Level 4 requirements to release BO or Bl.

Create ECS CCB Action Item to allocate the Level 4 requirtements in Table 3.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontrct [] Sys. Eng Sys Verf []
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Roger Gabin (signed) Roger Gabin  12/9/96
Signature Date
Office Sys.Engr. Office Manager (signed) Micheal Helton 12/9/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 12/9/96

Signature Date
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